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September 2001 Progress Report (Dated Oct. 18, 
2001) 
Mike Howard (Mike Howard), 11/08/2001 - 10:15 AM 
 
  
  
  
  
  
  
  
  
October 18, 2001 
  
CAPT (Sel) Brannan Chisolm 
OPNAV Code N802 
Department of the Navy FYDP Improvement Office 
Pentagon 4B341 
  
  
Dear CAPT (Sel) Chisolm: 
  
KPMG Consulting, Inc. is pleased to submit this monthly Contract Status 
Report for the period         01 September 2001 through 30 September 
2001.  This report is in accordance with Contract N00600-00-F-2624 
(GSA Schedule GS-23F-9796H). 
  
GSA Schedule GS-23F-9796H provides for management, organizational 
and business improvement services (MOBIS) to enable government 
agencies to improve performance, quality, timeliness and efficiency 
throughout their organizations.  Delivery Order N00600-00-F-2624 
specifically supports the Depatment of the Navy's (DoN) FYDP 
Improvement Project Office by providing business process review 
services in support of DoN's efforts to recommend and implement 
constructive changes to Planning, Programming, and Budgeting (PPBS) 
processes. 
  
Should you have any questions regarding our technical services or 
contract performance, please contact either Steve Schwab at (703) 769-
5212 or myself at (703) 685-5483. 
  
Very truly yours, 
  
  
  
  
Art Crowley 
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Senior Manager 
KPMG Consulting, Inc. 
  
AR: cs 
Enclosure 
cc: Mr. Dean Pfoltzer, HQMC, DC (P&R) Code RIM 
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Monthly Contract Status Report 
  

from 
  

KPMG Consulting, Inc. 
2011 Crystal Dr. 

Suite 300 
Arlington, VA 22201 

  
on 
  

Contract N00600-00-F-2624 
GSA Schedule GS-23F-9796H 

  
for 

  
DoN FYDP Improvement Project Office 

2000 Navy Pentagon 4C544 
Washington DC 20350-2000 

  
  
  
  

Report Date:  18 October 2001 
Period of Performance:  01 September through 30 September 2001 
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UNCLASSIFIED 
  
  
  
  

Contract Status 
Report 

  
  
I.            Progress made against SOW requirements for the period 01 

September through 30 September 2001: 
  
Task 5.1            As-Is PPBS Process Modeling: 
•        Conducted FYDP Team working group meeting to review 

issue papers and discuss potential avenues toward 
performance improvement. 

•        Developed chronological flowchart of detailed activities 
extracted from the IDEF0 model.  Granularity was 
particularly focused on the Programming and Budgeting 
processes. 

•        Performed analysis of OSD guidance for concurrent POM 
and Budget processes, and developed potential option for 
implementation at the DON level. 

  
Task 5.2            Programming / Budgeting Information 
System:  
•        Met with ADM (Ret) Walsh and FYDP Team to discuss 

details of the PE restructuring effort and its impact on 
information sharing and data comparison across the PPBS 
process. 

•        Analyzed current relationship (in both directions) between 
new PEs and new line items to determine degree to which it is 
one-to-one, one-to-many, or many-to-many, and the 
characteristics of the data elements involved in the crosswalk.  

  
Task 5.3            DoN Data Warehouse: 
•        No significant action completed. 

  
Task 5.4            Reporting Requirements: 

•        No significant action completed. 
  
Task 5.5            Decision Support: 
•        Coordinated FYDP team attendance at NAVAIR Enterprise 

Resource Planning (ERP) demo. 
  
Task 5.6            OSD and External Interfaces and Reporting 
Capabilities:  
•        No significant action completed. 
  

II.                 Problems affecting technical and schedule 
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areas/recommendations for solution: 
  

None. 
  
III.              Problems affecting cost areas/recommendations for solution: 
  

None. 
  
IV.               Actual/projected costs: 
  

Actual costs are within projected controls. 
  
V.                  Costs accrued from 01 September through 30 September 

2001 and cumulative contractual expenditures to date: 
  
D.O. Ceiling:         $ 945,588.08                
  
Costs Accrued 
this period (09/01/01-09/30/01):     $ 73,168.81       
  
Cumulative Expenditures 
Accrued:      $ 73,168.81 
  

VI.               Summary of travel: 
  

None. 
  
VII.           Contract schedule status: 
  

All contracted support for the DoN FYDP Improvement Project 
Office in accordance with this delivery order is on or ahead of 
schedule. 
  

VIII.         Plans for next period (October 2001): 
  

Task 5.1            As-Is PPBS Process Modeling: 
•        Work toward refining details of To-Be PPBS concurrent 

Programming and Budgeting process. 
•        Develop performance improvement options within the seven 

PPBS focus areas. 
•        Conduct process improvement working group meetings with 

Budget Submitting Office personnel. 
  
Task 5.2            Programming / Budgeting Information 
System:  
•        To better inform consideration of the role of PBIS in a 

concurrent POM/Budget process, continue analysis of PBIS 
functionality and PE restructuring.  

  
Task 5.3       DoN Data Warehouse: 
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•        No action planned. 
  

  
Task 5.4            Reporting Requirements: 
•        No action planned. 
  
Task 5.5            Decision Support: 
•        No action planned. 

  
             
Task 5.6            OSD and External Interfaces and Reporting 
Capabilities:  

•        No action planned. 
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